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Walker Lake 12/10/97 $1,143,447.00 Eric Byer Mark Nixon Jan-06 Land for the new well has been promised by the U.S. Army 
Corps of Engineers to the District.  The District is attempting 
to secure other federal funding to cover the cost of the well 
construction. 

Gerlach 8/29/01 $840,910.84 ECO:LOGIG/ 
Farr West 

Victoria Williams May-06 Gerlach was successful in obtaining more funds that were 
necessary to cover the higher than anticipated costs for 
construction and engineering.  Construction of the treatment 
plant is complete and the plant is on-line.  Staff will do a final 
walk-through of the project on August 17, 2006. 

Virginia City 8/29/01 $1,503,096.00 CSA Marylou Waling  The cultural survey revealed artifacts that have limited the 
potential area that the BLM will approve for construction.  The 
project will now install only one tank instead of the two tanks 
that were previously planned.  The cultural survey is complete 
and in review with the BLM.  CSA bid the job and received a 
single bid of $1.644 million for the tank and necessary site 
improvements.  The commission rejected the bid as they did 
not have funding beyond $1 million.  CSA is looking into a 
smaller unfinished water tank design or possibly putting in a 
new tank for treated rather than untreated water. 

Caliente 3/14/02 $2,021,314.72 Amec Bryan Elkins Mar-06 The funding agreement for the emergency funds for installing 
the two new wells and pump house has not been signed by 
Caliente.  They are waiting for funding from the State 
Emergency Management Department and FEMA for one of 
the new wells.  The USDA is committing grant funding to the 
backup well project.  The additional grant funds approved by 
the Board in May 2005 will be deobligated in the August 2006 
Board meeting. 

Walker Irrigation 3/13/02 $4,262,750.00 Farr West Ken Spooner  There were issues with the low bidder’s bonding company.  A 
third party review is underway.  It appears that the project 
estimates that were prepared over four years ago are well 
below the current low bid.  The District expects to request 
additional funding from the Board.  Ken Spooner is attempting 
to act as the general contractor for this job.  The District will 
do some of the work themselves and arrange for contractors 
for specialty items.  
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Kingsbury GID 6/26/02 $5,099,853.00 Amec Candy Rohr Aug-06 
 

Phase 1C is complete.  A modified (smaller) Phase 1D 
project is currently in progress and will use the majority of the 
balance of the grant funds.  The water tank bid was not 
awarded due to the lowest bid being more than double the 
engineering estimate and a new design is being 
implemented.  KGID plans to ask the Board additional funding 
at the August 2006 Board meeting. 

McGill 9/19/02 $476,018.00 Day 
Engineering 

Dean Day  Although costs have increased, it appears that they will be 
absorbed by the grantee.  The well and well building were 
approved by BSDW in June 2006.  Contractors have installed 
100+ meters to date. 

Battle Mountain 12/5/02 $3,065,768.71 Shaw 
Engineering 

Roger Sutton  The project is currently in progress.   

Wells 12/5/02 $1,102,310.09 TRW 
Engineering 

Jolene Supp July-06 Plans for the pump house and booster station are finalized.  
This part of project was bid and is in progress. 

Hawthorne PER 12/16/04 $42,500.00 Farr West Steve Gustafson  No change in status of this project has been reported since 
the previous Board meeting.  The water audit is complete.  
Most of the master plan has been completed, including the 
background, existing conditions, proposed improvements, 
mapping, water rate analysis, and environmental information.  
A water model still needs to be completed.  All of the post-
PER work has yet to be accomplished, such as the 
environmental report and applications for funding. 

Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg  The treatment plant is complete and in operation.  
Certification of the plant is currently in progress.  Particle 
counts are on-going with some fine tuning of the system as 
necessary.   
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Heppner Subdivision 3/31/04 $1,280,300.00 Washoe 
County 

John Nelson  The Heppner waterline extensions Phase 3 is complete.  BLM 
has now completed the Environmental Assessment and has 
given the final approval to work on the proposed tank site.  
The improvements to Lemmon Valley Well #8 are on hold 
until the tank is on line. 
 
The Vidler water importation project, a private project that will 
bring water from the southeast corner of Honey Lake to the 
northern rim of Lemmon Valley, appears to be moving into 
construction before the end of this year.  This project may 
affect the storage tank in the grant project.  A proposal has 
been made to increase the planned 600,000 gallon tank to a 
1.5-2M gallon tank to support new development east of the 
Heppner Subdivision.  New development would be 
responsible for paying for the increase in storage.  A delay in 
the construction of the tank approved in the grant may incur 
additional costs. 

Churchill County 7/20/04 $2,328,408.73 Brown & 
Caldwell/ 
V-Point 

Eleanor Lockwood May-06 The Sand Creek Well and new storage tank are complete.  
The County has pre-purchased the water treatment plant.  
The distribution system construction is currently in progress.  
A bid package for installation of the well house, pump and 
associated equipment, and booster pump was bid and work is 
starting.  Churchill County has submitted a request for 
additional funding for the August 2006 Board meeting. 

Lovelock Meadows 10/19/04 $2,400,000.00 Farr West Maurice Nelson  Plans were approved by the USDA, Bureau of Safe Drinking 
Water, City of Lovelock and NDOT.  Bids will open August 9, 
2006.  Work should commence in August or early September. 

Manhattan PER 
 

10/19/04 $34,000.00 Day 
Engineering 

Samson Yao  Nye County received additional grant funding at the 
November 2005 Board meeting to drill a test well in the area 
of a spring that has low arsenic.  Day Engineering is working 
on the permit from the USFS.  The USFS just completed its 
response to the State Historic Preservation Office.  A permit 
for drilling is expected sometime in August 2006. 

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg July-06 The GID is still working with the BLM on permitting.  Tri State 
Surveying completed the aerial photography.  Maps and 
staking of the existing waterline from the pole creek spring to 
the distribution main in Golconda is complete.  Engineering 
design is in progress. 
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Spanish Springs 1/27/05 $4,000,000.00 Washoe 
County 

John Nelson  Final inspections on the Phase 1A sewer project are 
complete and the first connection was made from septic to 
sewer at the beginning of August.  Washoe Co expects 212 
connections associated with Phase 1A will connect in the 
next six months. 

Virgin Valley Water 
District 

1/27/05 $2,000,137.00 Brown, Collins 
& Associates 

Mike Winters Mar-06 The Scenic reservoir construction is complete, connected to 
distribution system, disinfected and connected to VVWD Well 
No. 30.  The new coagulation-filtration arsenic treatment 
facilities are being redesigned to include lined infiltration 
ponds to handle the backwash water.  It is expected that 
installation of the arsenic treatment facilities will begin in the 
fourth quarter 2006. 

Sheridan Acres 4/27/05 $1,258,933.56 Douglas 
County 

Ron Roman Jun-06 The well is installed and connected to the distribution system.  
The well house and carbon dioxide stripper are complete and 
on-line.  Design of the water tank is in progress.   

Goldfield Arsenic 
PER 

8/04/05 $29,750.00 Lumos Susan Dudley  Three pilot tests, one bench test, and one computer 
simulation have been completed.  A new titanium-based 
adsorptive media was just introduced by Dow Chemical and 
the local representative offered to pilot test for the City for no 
charge.  The pilot test was done at the end of June.  They are 
awaiting final test results prior to making their engineering 
recommendation.  Coagulation-filtration, iron-based 
adsorptive media, lanthanum-based adsorptive media and 
titanium-based adsorptive media were all tested.  A draft PER 
is due in August 2006. 

Metropolis 1/25/06 $489,467.40 Dyer 
Engineering 

Vernon Dalton Jul-06 Phase 1: engineering and permitting grant awarded by the 
Board in January 2006.  The funding agreement will be 
signed when the matching funds from NDOT (or another 
source) are obtained.  It is anticipated that NDOT will 
complete their process by August 2006. 

Cave Rock 1/25/06 $476,089.25 Douglas Co Ed Mason  Grant for the replacement of the Lower Cave Rock tank was 
awarded by the Board in January 2006.  Engineering design 
is in progress. 

Moundhouse PER 5/3/06 $12,750.00 Farr West Mike Workman  The PER is In progress.  The County is working with the BLM 
for easements.  Another engineering company is handling 
hydraulic modeling for the county. 

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks  Beatty has not started, yet.  They plan to start in September. 
Yerington Arsenic 

PER 
5/3/06 $47,600.00 Farr West Dan Newell  Yerington did not start until after the start of the new fiscal 

year so that they would have their matching funds.  They 
should begin within the next couple of months. 
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Pershing Co Water 
Conservation District 

5/3/06 $3,956,282.50 Farr West Benny Hodges Jul-06 The failure of the Rogers Dam in late July 2006 created an 
emergency need to reallocate grant funds to a temporary 
dam and design of a replacement for the Rogers Dam. The 
only other elements of this project that will proceed at this 
time are the replacement of the diversion structures for the 
Old Channel and Union Canals as they have match funding 
from the BOR for only the next year.  

Kingston 5/3/06 $2,726,309.70 Day 
Engineering 

Dean Day  Kingston has not, yet, signed the funding agreement.  They 
are working on Board’s condition to develop a rate structure 
that will eliminate the negative operating income. 

 


